

**Page Denied**

Copy 1  
3 pages

PDSR-41/62

## P U B L I C A T I O N S D I V I S I O N

## STATUS REPORT

22 June 62

Analysis

Editorial and/or graphical support was furnished during the period 15-21 June 1962 on the following projects, which are in the analysis stage.

JN-45/61	DG Tyura Tam Reports	
JN-254/61	Zaozernyy AE Complex Expansion	
JN-269/61	Zhitomir Missile Support Facilities	

50X1

JN-19/62	Comparative Analysis	
JN-34/62	Detailed Analysis, SA-3 Sites	
JN-57/62	Paddlewheel Sites near Leningrad & Chita	
JN-70/62	Kyzyl Arvat BW/CW	
JN-78/62	Ship Mounted SAM's	
JN-81/62	Tyura Tam Mission 9031 Study	
JN-93/62	Moscow SA-3 Sites	
JN-121/62	Tevkovo. Kostroma Launch Sites	

50X1

JN-128/62	Zhitomir, Kalinin, Zavitaya NW Stockpile	
JN-143/62	MCI for Mission 9035	
JN-146/62	Tyumen ICBM Site - Mission 9035	

50X1

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

JN-143/61	USSR Interferometer Study	15 Jun 62	0% complete	
JN-174/61	Kamchatka GM	14 Jun 62	10% complete	
JN-253/61	Dodonovo AE Complex	11 May 62	95% complete	
		11 Jun 62	95% complete	50X1
		5 Jun 62	85% complete	
JN-343/61	Ladburg Missile Trailers Exam	13 Jun 62	20% complete	
JN-349/61	Donok & Tambou Missile Storage	20 Jun 62	0% complete	
JN-5/62	Tomsk AE Complex. Updating	16 May 62	90% complete	
		1 Jun 62	75% complete	50X1
JN-82/62 A	Chang-Sha Possible AE Activity	14 Jun 62	50% complete	
JN-82/62 B	Hsiang-Hsiang Explosives Complex	18 Jun 62	10% complete	

**HANDLE VIA TALENT-KEYHOLE**  
CHANNELS ONLY

TOP SECRET CRESS RUFF

JN-132/62	Evaluation of Mission 9034 A	20 Jun 62	40% complete
JN-151/62	Briefing Aids for Mission GRC 112	21 Jun 62	5% complete
P-34/62	MCP for Mission G 3079	21 Jun 62	90% complete
P-36/62	MCP for Mission 9035	19 Jun 62	10% complete
C-184/62 B	Area Study, Laos, Vietnam (Mosaic)	28 Mar 62	HOLD
C-452/62	Moscow Overlays	20 Jun 62	0% complete
C-520/62	Area Study, N. Vietnam (Drawings)	20 Jun 62	90% complete
C-544/62	2 "O" Charts (DPD)	20 Jun 62	40% complete
M-126/62	Overlay for Map (DPD)	24 May 62	HOLD
M-133/62	Briefing Board PAD/NEB	6 Jun 62	5% complete
M-145/62	Project Status Listing - May 1962	20 Jun 62	90% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 21 June 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
			11 Jun 62	50X1
			11 Jun 62	21 Jun 62
JN-328/61	NPIC/R-92/62	Urunchi Concentration Plts	18 Jun 62	
JN-108/62	NPIC/R-90/62	ICBM Information	12 Jun 62	19 Jun 62
JN-111/62	NPIC/R-93/62	MCI for Mission H 6056	18 Jun 62	
JN-120/62	NPIC/R-83/62	Shadrinsk ICBM Site	8 Jun 62	20 Jun 62
JN-135/62	NPIC/R-94/62	U/I Installations	20 Jun 62	
JN-139/62	NPIC/R-1024/62	Evaluation of M OL 5-62-8	15 Jun 62	20 Jun 62
JN-142/62	Cable	Semi-Hardened Launch Areas		15 Jun 62
JN-145/62	NPIC/R-91/62	Rail Line Search - Mission 9032 & 9035	14 Jun 62	19 Jun 62
P-214/61	NPIC/MCP-12/62	Erratum for MCP-12/62	31 May 62	
P-29/62	NPIC/MCP-22/62	MCP for Mission H 6056	21 Jun 62	
P-39/62		Test Stands-Krosnozavodsk, Drosnoyorsk, & Kneperpetrovsk "DAZ" Kurumoch		19 Jun 62
C-362/62	CIA/PIR-1002/62	Downgrading PIC/R-5/60	8 Jun 62	19 Jun 62
C-490/62	CIA/PIR-3/62	Cuban Evaluation (Resubmitted for reprinting 20 Jun 62 to correct error in classification)	7 Jun 62	11 Jun 62
C-492/62		"ID" Briefing Boards (DPD)		18 Jun 62
C-497/62	CIA/PIR-4/62	Cuban Evaluation	15 Jun 62	19 Jun 62
C-505/62	TCS-12515/62	Selected Targets in N.Vietnam	18 Jun 62	19 Jun 62
C-516/62 A	SC-06810-62/KH	Materials for NIE (PAD)	18 Jun 62	20 Jun 62
M-139/62		Map Overlay (DPD)		20 Jun 62
M-140/62		Headliner Work (PAD)		15 Jun 62
M-142/62		Revision of Routing Sheet (PAD)		18 Jun 62

HANDLE VIA TALENT-KEYHOLE  
CHANNELS ONLY

TOP SECRET CHESS RUFF

M-143/62  
M-144/62

Headliner Work (TSB)  
2 Bar Charts. (AS)

19 Jun 62  
20 Jun 62

Backlog

In addition to the projects listed in preceding sections of this report there were 76 National and 3 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 21 June 1962.

50X1

Chief, Publications Division, NPIC

HANDLE VIA TALENT-KEYHOLE  
CHANNELS ONLY

TOP SECRET CHESSE RUFF